COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/17/2007

ESTIMATE SUMMARY 12:08:29
CONTID: C16239 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 16239-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 182.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
I-70 HLT TRANSITION CEILING SLAB REPAIR PERCENT TIME:  85.45 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT

PROJECT NO: C 0702-272

I-70 HLT TRANSITION CEILING SLAB REPAIR

NAME OF ROAD:

PROJECT COUNTIES: GARFIELD
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 09/30/2007 DATE TIME STARTED 04/02/2007
1260 ROCK CREEK CIRCLE DATE LET 04/14/2007 DATE WORK BEGAN 04/02/2007
DATE AWARDED 04/17/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,737,650.47 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 1,537,065.69 NON-PARTICIPATING 3,064,136.86 361,308.33
PERCENT COMPLETE: 64.68% TOTAL EARNINGS 3,064,136.86 361,308.33
FUNDS AVAILABLE: $ 1,673,513.61 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,064,136.86 361,308.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,055.99 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,041,080.87 361,308.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,041,080.87 361,308.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 361,308.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16239-BID ESTIMATE RUN 10/17/2007
PROJECT: C 0702-272 ESTIMATE NO: 0005 12:08:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 631-00105 HIGHWAY CONSTRUCTION TO BE REPLACED BY OTHER ITEMS 0.000 0.000
LS 0.000 0.00
,537,065.69000 0.000 0.00
0006 700-70035 F/A ANTICIPATED CHANGE ORDERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0010 509-08100 *PROVIDE TEMPORARY SUPPORT 1.000 0.930
LS 0.070 36,155.00
516,500.00000 1.000 516,500.00
0015 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.500 39.500
HOUR 1.000 171.00
171.00000 40.500 6,925.50
0020 700-70035 *F/A / GEOTECHNICAL INSTRUMENTATION 175,000.000 20,053.100
FA 23,410.150 23,410.15
1.00000 43,463.250 43,463.25
0025 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.200 2,530.00
12,650.00000 1.000 12,650.00
0030 208-00020 SILT FENCE 1,050.000 1,050.000
LF 0.000 0.00
2.60000 1,050.000 2,730.00
0035 216-00035 SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000
sy 0.000 0.00
10.15000 0.000 0.00
0040 208-00003 EROSION LOG (18 INCH) 100.000 100.000
LF 0.000 0.00
10.45000 100.000 1,045.00
0045 900-00012 ADDED ITEM (FOOT)/ ENVIRONMENTAL FENCING 1,381.000 1,381.000
LF 0.000 0.00
13.30000 1,381.000 18,367.30
0050 900-00014 ADDED ITEM (LUMP SUM)/ GLOBAL EARTHWORK 1.000 0.720
LS 0.100 134,100.00

,341,000.00000 0.820 1,099,620.00
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PCN: 16239-BID ESTIMATE RUN 10/17/2007
PROJECT: C 0702-272 ESTIMATE NO: 0005 12:08:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.960
LS 0.040 17,280.00
432,000.00000 1.000 432,000.00
0060 900-00004 ADDED ITEM (CUBIC YARD)/ CONCRETE CLASS D (XYPEX) 191.000 191.000
cY 0.000 0.00
824.00000 191.000 157,384.00
0065 900-00014 *ADDED ITEM (LUMP SUM)/ STRUCTURE GROUTING (CEMENT) 1.000 1.000
LS 0.000 0.00
151,000.00000 1.000 151,000.00
0070 602-00000 REINFORCING STEEL 91,014.000 91,014.000
1B 0.000 0.00
3.28000 91,014.000 298,525.92
0075 641-10051 *SHOTCRETE CLASS 2 666.000 233.000
sy 433.000 123,405.00
285.00000 666.000 189,810.00
0080 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 / PARTNERING 1,000.000 0.000
DOL 1,000.000 1,000.00
1.00000 1,000.000 1,000.00
0085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) / MCR LI NO. 2 / 415.000 373.500
SF 0.000 0.00
9.08000 373.500 3,391.38
0090 700-70034 F/A / REMOVE TUNNEL CEILING / MCR LI NO. 3 / 14,390.300 0.000
FA 14,390.300 14,390.30
1.00000 14,390.300 14,390.30
0095 203-02330 LABORER / MCR LI NO. 4 / 10.000 10.000
HOUR 0.000 0.00
35.00000 10.000 350.00
0100 900-00006 ADDED ITEM (DOLLAR)/ / GEOTECHNICAL CONSULTANTS / MCR 22,183.480 13,316.600
LI NO. 5 /
DOL 8,866.880 8,866.88
1.00000 22,183.480 22,183.48
0105 900-00006 ADDED ITEM (DOLLAR)/ / RAILROAD / MCR LI NO. 6 / 250,000.000 92,800.730
DOL 0.000 0.00

1.00000 92,800.730 92,800.73
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PCN: 16239-BID ESTIMATE RUN 10/17/2007
PROJECT: C 0702-272 ESTIMATE NO: 0005 12:08:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 603-01480 48 INCH REINFORCED CONCRETE PIPE 409.000 0.000
LF 0.000 0.00
353.37000 0.000 0.00
0115 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
2,810.00000 0.000 0.00
0120 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,640.00000 0.000 0.00
0125 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,100.00000 0.000 0.00
0130 900-00007 ADDED ITEM (EACH)/ 48" DIA HEADGATE 1.000 0.000
EACH 0.000 0.00
13,850.00000 0.000 0.00
0135 900-00007 ADDED ITEM (EACH)/ 60" X 60" HEADGATE 1.000 0.000
EACH 0.000 0.00
14,950.00000 0.000 0.00
0140 700-70034 F/A HELICOPTER SERVICES 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70034 F/A EQUIPMENT RENTAL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 203-00840 EXPANDED POLYSTYRENE FILL 2,682.000 0.000
cy 0.000 0.00
252.50000 0.000 0.00
0155 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,412.000 0.000
cY 0.000 0.00

14.12000 0.000 0.00
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PCN: 16239-BID ESTIMATE RUN 10/17/2007
PROJECT: C 0702-272 ESTIMATE NO: 0005 12:08:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 700-70034 F/A COMPENSABLE DELAY 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT §

PROJECT TOTAL CURRENT AMT $

4,737,650.47 $

361,308.33 % 3,064,136.86

4,737,650.47 $

361,308.33 % 3,064,136.86



